

MHSA COMMUNITY PLANNING TIMELINE

DRAFT

July Activities

- Identify Key Stakeholders
 - Consumers
 - LGBTQ
 - Older Adults
 - Other
- Key Informant Interviews
- Focus Groups
- Community Meetings
- MHSAAC Input
- Marin BHRS input

August Through October Activities

- Ongoing Key Stakeholder Input Process

November: Conclude Community Planning Process and Prepare Draft MHSA 3 Year Plan for Public Comment